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08/20/05 Statement of Ongoing Contracts as of 09/06/05

03District

03-BUT-32-6.2/6.6

03-BUT-70-12.5/0

03-BUT-70-41.1/48.1

03-COL-5-8.0/9.8

03-COL-20-30.6/

03-COL-20-32.8/33.1

Fed Aid

HB1

HB1

HA22

HM3H

HB1

Pgm Code
IN BUTTE COUNTY NEAR CHICO FROM  0.1
KM EAST AVENUE AND NORTH LINDO AVENUE
TO 0.1 KM EAST OF ARBOR DRIVE

IN BUTTE COUNTY IN AND NEAR OROVILLE
FROM 1.1 KM NORTH OF OPHIR ROAD TO
0.4 KM NORTH OF GEORGIA  PACIFIC WAY

IN BUTTE COUNTY NEAR PULGA FROM
NORTH FORK FEATHER RIVER BRIDGE TO
THE PLUMAS COUNTY LINE

IN COLUSA COUNTY NEAR WILLIAMS AT
SALT CREEK BRIDGE AND AT NORTH BRANCH
SAND CREEK BRIDGE

RECONSTRUCT PORTIONS OF CONCRETE
SIDEWALK IN THE CITY OF COLUSA ALONG
ROUTE 20 FROM FREMONT STREET TO
BRIDGE STREET

IN COLUSA COUNTY NEAR COLUSA FROM 0.1
KM WEST OF BUTTE VISTA WAY TO 0.2 KM
EAST OF MOON BEND ROAD

Description 

CONSTRUCT LEFT TURN LANE

INSTALL TRAFFIC SIGNAL

DIGOUTS AND CHIP SEAL

ROCK SLOPE PROTECTION

CONCRETE SIDEWALK

CONSTRUCT LEFT TURN LANE

Type Of Work
TULLIS INC

BALDWIN CONTRACTING COMPANY
INC

GRAHAM CONTRACTORS INC

GOODWIN CONSTRUCTION INC

OLSEN CONST CO

HUTCHINS PAVING AND
ENGINEERING INC

Contractor

REDDING CA 96049

CHICO CA 95928

SAN JOSE CA 95159

JAMESTOWN CA 95327

REDDING CA 96001

REDDING CA 96001

(530)241-5105

(530)891-6555

(408)293-9516

(209)881-3010

 

(530)246-4272

ROGERS, JIM

ACEVES, SERGIO

COBORN, AL

PELFREY, GARY

KRAFT DAN

RIVERA, FERNANDO

Resident
Engineer

(530)895-5245

(530)846-0517

(530)534-9046

(530)822-4338

(530) 458-3080

(530)822-4332

 $418,281

 $608,730

 $471,681

 $136,472

 $63,810

 $1,603,052

Bid + CCOs

 $345,937

 $0

 $452,940

 $136,472

 $0

 $577,196

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/19/05

07/28/05

04/27/05

06/07/05

05/11/00

05/03/05

Awarded

04/27/05

08/11/05

05/06/05

06/22/05

05/22/00

05/19/05

Approved

08/18/05

08/19/05

08/04/05

11/01/05

Est Comp

 100%

 0%

 100%

 100%

 0%

 91%

%Time

 100%

 0%

 92%

 100%

 0%

 36%

% Work 

 

 

OVER RUN

COMPLETED

 

 

Message

03-1C3704

03-1E2504

03-3C1504

03-2M1404

03-1M4404

03-0C0514

Contract 

ACST-P032-(036)

ACST-P070-(088)

  

  

  

ACST-P020-(135)

PH-P032-(036)

PH-P070-(088)

  

  

  

PH-P020-(135)

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

  

SWPPP

P O BOX 493416

1764 SKYWAY

P O BOX 26770

13160 TULLOCH DAM ROAD

PO BOX 2441

16424 CLEAR CREEK ROAD

3881 BENATAR, STE. C

P.O. BOX 1256

2060 3RD STREET,
SUITE B

555A WEST ONSTOTT
ROAD

555A WEST ONSTOTT
ROAD

CHICO, CA 95928-7171

GRIDLEY, CA 95948

OROVILLE, CA 95965

YUBA CITY, CA 95991

YUBA CITY, CA 95993

Accepted

08/08/05

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/05 Statement of Ongoing Contracts as of 09/06/05

03District

03-ED-89-/8.5

03-ED-193-.3/.7

03-GLE-32-4.8/5.9

03-GLE-32-/0

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

Fed Aid

HM1A

HB1

HA21

HM3

HM1A

HB1

Pgm Code
IN EL DORADO COUNTY IN AND NEAR
MEYERS FROM THE ALPINE COUNTY LINE TO
THE SOUTH ROUTE 89 AND 50  JUNCTION

IN EL DORADO COUNTY NEAR COOL AT
CHERRY ACRES ROAD

IN GLENN COUNTY FROM 6.0 KM EAST OF
ORLAND TO 5.0 KM WEST OF HAMILTON
CITY

IN GLENN, NEVADA, PLACER AND BUTTE
COUNTIES AT VARIOUS LOCATIONS

IN NEVADA AND PLACER COUNTIES FROM
0.1 KM EAST OF THE NORTHERN JUNCTION
OF ROUTES 20 AND 49 TO THE ROUTE 80
AND 20 SEPARATION

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM 0.2 KM NORTH OF LIME KILN ROAD
TO 0.2 KM NORTH OF PEKOLEE DRIVE

Description 

MICROSURFACING

CONSTRUCT LEFT TURN CHANNELIZATION

BRIDGE REPLACEMENT

SEAL BRIDGE DECKS

WARRANTY CHIP SEAL

WIDEN AND ADD SHOULDERS

Type Of Work
VALLEY SLURRY SEAL COMPANY

MARTIN GENERAL ENGINEERING INC

M C M CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

NORTHWEST PAVING

STIMPEL WIEBELHAUS ASSOCIATES

Contractor

WEST SACRAMENTO  CA 95798

FOLSOM CA 95630

NORTH HIGHLANDS CA 95660

FRENCH CAMP CA 95231

REDDING CA 96001

REDDING CA 960492335

(916)373-1500

(916)989-8187

(916)334-1221

(209)982-0950

(530)246-4388

(530)223-6605

RIVAS, LUIS

TRAN, N. NELSON

ALLEN, JODY

ENGLISH, ANTHONY

DEMARTINI, MARK

CATANIA, DAVE

Resident
Engineer

(530)621-0985

(916)255-2111

(530)934-3520

(530)533-4124

(530)271-6173

(530)271-6172

 $551,755

 $492,828

 $9,859,894

 $392,897

 $1,122,931

 $1,851,759

Bid + CCOs

 $375,120

 $440,421

 $9,604,030

 $9,256

 $477,686

 $568,195

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/08/05

04/14/05

08/29/02

05/10/05

12/21/04

05/10/05

Awarded

03/01/05

04/29/05

09/12/02

05/23/05

01/03/05

05/26/05

Approved

08/10/05

09/02/05

10/17/05

09/15/05

10/04/05

11/02/05

Est Comp

 79%

 100%

 89%

 66%

 45%

 50%

%Time

 69%

 87%

 97%

 2%

 42%

 31%

% Work 

 

OVER RUN

 

 

 

 

Message

03-2M0304

03-3C6604

03-402304

03-1M3504

03-2M0204

03-3A2604

Contract 

  

ACST-S193-(007)

ACST-P032-(034)

  

  

ACST-P049-(135)

  

PH-S193-(007)

P-P032-(034)

  

  

PH-P049-(135)

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 981330

133 CANYON RIM DRIVE

P O BOX 620

P O BOX 1355

8115 SECLUDED VALLEY DRIVE

P O BOX 492335

P.O. BOX 2424

10190 SYSTEMS
PARKWAY, SUITE 100

849 N. HUMBOLDT
AVENUE

2060 3RD STREET,
SUITE B

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

PLACERVILLE, CA 95667

SACRAMENTO, CA 95827

WILLOWS, CA 95988

OROVILLE, CA 95965

GRASS VALLEY, CA 95945

GRASS VALLEY, CA 95945

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

03District

03-NEV-80-18.8/0

03-NEV-80-60.6/63.5

03-NEV-267-/2.8

03-PLA-80-1.4/2.6

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

Fed Aid

HA42

HB1

HE14

HE11

HA22

HA22

Pgm Code
IN NEVADA COUNTY NEAR TRUCKEE AT THE
DONNER PASS TRUCK INSPECTION FACILITY

IN NEVADA AND PLACER COUNTIES NEAR
CISCO GROVE FROM 2.1 KM WEST OF THE
INDIAN SPRINGS UNDERCROSSING AND AT
0.1 KM EAST OF CISCO OV

IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER COUNTY IN ROSEVILLE FROM
2.4 KM EAST OF SOUTH ROSEVILLE
OVERCROSSING TO 0.6 KM WEST OF
ATLANTIC STREET OVERCROSSING

IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER COUNTY FROM MAGRA OVERHEAD
TO 0.5 KM WEST OF CARPENTER FLAT
UNDERCROSSING

Description 

CONSTRUCT OVERHEAD STRUCTURE

WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

WIDEN EXISTING INTERCHANGE

ROADWAY REHABILITATION

PAVEMENT REHABILITATION

Type Of Work
CLAYBORN CONTRACTING GROUP INC

R AND L BROSAMER INC

WATKIN AND BORTOLUSSI INC

R AND L BROSAMER INC

TEICHERT CONSTRUCTION

BROSAMER GRANITE A JOINT
VENTURE

Contractor

AUBURN  CA 956028908

ALAMO CA 94507

SAN RAFAEL CA 94901

ALAMO CA 94507

SACRAMENTO CA 958276830

ALAMO CA 94507

(530)268-9512

(925)837-5600

(415)453-4691

(925)837-5600

(916)386-5900

(925)837-5600

PETERSON, JOHN

MCKECHNIE, KEVIN

REED, ALBERT

CLARK, MARTIN

SYFTESTAD, BRIAN

ZINK, PHIL

Resident
Engineer

(530)582-4887

(530)587-1680

(530)550-8326

(916)624-2852

(530)878-1786

(530)346-7996

 $151,603

 $2,965,277

 $829,978

 $24,084,188

 $41,311,428

 $34,135,737

Bid + CCOs

 $90,573

 $622,647

 $161,810

 $18,892,160

 $18,046,952

 $20,972,020

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/14/05

06/07/05

05/16/05

11/14/03

06/10/04

06/04/04

Awarded

04/21/05

06/17/05

05/31/05

12/03/03

06/24/04

06/17/04

Approved

10/05/05

12/27/05

12/12/08

11/08/05

10/15/07

07/29/06

Est Comp

 74%

 28%

 5%

 85%

 45%

 60%

%Time

 60%

 21%

 19%

 79%

 42%

 61%

% Work 

 

 

 

 

 

 

Message

03-4C8804

03-3C9304

03-291014

03-375604

03-0A6004

03-1A8014

Contract 

  

ACIM-080 -(177)

ACST-X057-(044)

ACIM-080 -(230)

ACIM-080 -(231)

ACIM-080 -(175)

  

  

P-X057-(044)

  

ACIM-080 -(231)

ACIM-080 -(175)

  

  

  

  

ACBH-080 -(231)

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

10556 COMBIE ROAD

P O BOX 238

77 LARKSPUR STREET

P O BOX 238

P O BOX 276830

P O BOX 238

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

2520 WARREN DRIVE,
SUITE B

14300 MUSSO ROAD

33 DEPOT STREET

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA 96161

ROCKLIN, 95667

AUBURN, CA 95603

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

03District

03-PLA-193-4.0/4.3

03-PLA-267-6.7/7.3

03-SAC-5-1.0/26.9

03-SAC-5-16.1/26.8

03-SAC-5-21.8/23.8

03-SAC-5-22.5/0

Fed Aid

HB1

HA42

HA21

HB4N

HA25

HA28

Pgm Code
IN PLACER COUNTY NEAR NEWCASTLE  FROM
0.2 KM WEST OF FOWLER ROAD TO 0.2 KM
EAST OF FOWLER ROAD

IN PLACER COUNTY NEAR KINGS BEACH
FROM 0.1 KM NORTH OF CARNELIAN BAY
AVENUE TO 4.1 KM NORTH OF ROUTE 28

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
ROUTE 5 AND 50 SEPARATION

Description 

WIDENING AND CHANNELIZATION

INSTALL FILTRATION SYSTEMS

REHABILITATE BRIDGE DECKS

WIDEN RAMPS AND TRAFFIC OPERATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL CONCRETE SLOPE PAVING

Type Of Work
BALDWIN CONTRACTING COMPANY
INC

DUNTON CONSTRUCTION COMPANY
INC

CONTRACTORS CHEMICAL INC

GRANITE CONSTRUCTION COMPANY

TERRA CAL CONSTRUCTION INC

MARTIN BROTHERS CONSTRUCTION

Contractor

MARYSVILLE CA 95901

ANDERSON  CA 96007

HAYWARD CA 94545

WATSONVILLE CA 950775085

SUISUN CITY CA 94585

RANCHO CORDOVA CA 95742

(530)742-5141

(530)365-9652

(510)783-5631

(831)724-1011

(707)438-7300

(916)852-1911

ERICKSEN, BOB

SPECTOR, PETE

SCOTT, JEFF

CHOHAN, MOHAN

SAGER, JANET

SMITH, GLEN

Resident
Engineer

(961)858-8628

(530)587-7365

(916)263-4931

(916)263-4922

(916)263-4912

(916)263-4919

 $626,388

 $895,507

 $347,780

 $4,415,500

 $1,172,177

 $117,000

Bid + CCOs

 $493,707

 $311,560

 $238,462

 $2,306,054

 $1,142,601

 $29,909

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/22/05

06/16/05

05/20/05

01/20/05

10/18/01

05/23/05

Awarded

05/03/05

06/28/05

06/02/05

02/02/05

11/07/01

06/06/05

Approved

09/07/05

10/13/05

09/16/05

06/06/06

11/18/05

08/05/05

Est Comp

 68%

 29%

 70%

 45%

 94%

 64%

%Time

 75%

 35%

 67%

 53%

 97%

 26%

% Work 

 

 

 

 

 

 

Message

03-1C5804

03-0E8904

03-0E1604

03-0A9104

03-1A1814

03-4C7504

Contract 

  

  

  

ACIM-005 -(314)

ACIM-3067-(016)

  

  

  

  

STPL-6200-(016)

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

  

WPCP

4509 SKYWAY DRIVE

19802 OX YOKE ROAD

3130 DEPOT ROAD

P O BOX 50085

401 C RAILROAD AVE

3174 LUYUNG DRIVE SUITE 3

11323 SANDERS DRIVE

10960 RIVER WEST
STREET, SUITE #101A

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD, STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

03District

03-SAC-5-32.8/0

03-SAC-50-12.2/23.1

03-SAC-51-2.6/3

03-SAC-80-.4/11.1

03-SAC-99-19.6/19.8

03-SAC-99-20.6/21.3

Fed Aid

HB1

HB5
HE11
HA22

HA21

HB4N
HB4N

HB1

HA25

Pgm Code
IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.5 KM SOUTH OF AIRPORT
BOULEVARD OVERCROSSING TO 0.1 KM
NORTH OF AIRPORT BOULEVARD OVERC

IN SACRAMENTO AND EL DORADO COUNTIES
NEAR FOLSOM FROM 0.7 KM WEST OF
SUNRISE BOULEVARD  OVERCROSSING TO
LATHROBE ROAD UNDERCROSSIN

IN SACRAMENTO COUNTY IN SACRAMENTO AT
AMERICAN RIVER BRIDGE

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN EL DORADO AND SACRAMENTO COUNTIES
AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.4 KM SOUTH OF 47TH AVENUE
OVERCROSSING TO 0.2 KM NORTH OF  44TH
AVENUE PEDESTRIAN OVERCR

Description 

WIDEN EXISTING ON RAMP

RECONSTRUCT EXISTING INTERCHANGE

BRIDGE REPAIR

RAMP WIDENING

RELOCATE RAMP METER AND LIGHTING

REPLACE FREEZE DAMAGED PLANTS

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WILLIAM P YOUNG CONSTRUCTION
INC

GRANITE CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

WATKIN AND BORTOLUSSI INC

Contractor

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

CONCORD  CA 94520

WATSONVILLE CA 950775085

AUBURN CA 956028908

SAN RAFAEL CA 949014886

(831)724-1011

(831)724-1011

(925)602-6410

(831)724-1011

(530)268-9512

(415)453-4691

EISSA, SAMI

KIBUNGUCHY, H

FEUSI, ROBERT

WALKER, CLAY

SAGER, JANET

Resident
Engineer

(916)263-4929

(916)263-5324

(916)255-1615

(916)263-4927

 

(916)263-4912

 $354,469

 $33,978,975

 $162,620

 $2,560,388

 $164,206

 $636,719

Bid + CCOs

 $350,069

 $33,717,038

 $1,500

 $680,188

 $0

 $601,309

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
08/03/04

03/13/01

04/20/05

03/02/05

08/10/05

05/22/02

Awarded

08/12/04

03/30/01

05/03/05

03/11/05

08/22/05

06/06/02

Approved

07/25/05

11/04/05

09/12/05

01/31/06

04/20/06

Est Comp

 100%

 0%

 83%

 37%

 0%

 0%

%Time

 100%

 0%

 1%

 27%

 0%

 0%

% Work 

COMPLETED

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

Message

03-2C9104

03-4416U4

03-4C1204

03-2A8304

03-4C5104

03-397404

Contract 

ACIM-005 -(320)

ACNH-P050-(103)

  

ACIM-X067-(066)

ACST-000C-(269)

  

  

CMLN-6157-(010)

  

  

PH-000C-(269)

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

  

P O BOX 50085

P O BOX 50085

4055 NELSON AVENUE

P O BOX 50085

10556 COMBIE ROAD PMB 6203

77 LARKSPUR STREET

3855 N. FREEWAY BLVD.
120

3951 PERFORMANCE
DRIVE, SUITE E

10190 SYSTEMS
PARKWAY, STE. 100

3855 N. FREEWAY
BLVD., STE. 120

3855 N FREEWAY BLVD.
120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95827

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

07/27/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

03District

03-SAC-99-32.1/36.8

03-SAC-160-4.1/0

03-SAC-160-5.9/20.9

03-SUT-99-22.6/28.6

03-YOL-16-19.0/28

03-YOL-50-/3.1

Fed Aid

HM1A

HB1

HA21

HE13
HA22

HM1A

HA22

Pgm Code
IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO FROM ROUTE 5 AND 99
SEPARATION TO THE SUTTER COUNTY  LINE

IN SACRAMENTO COUNTY ON ROUTE 160 AT
WEST SHERMAN ISLAND CONNECTOR ROAD

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SUTTER COUNTY NEAR YUBA CITY  FROM
0.1 KM NORTH OF OBANION ROAD TO
LINCOLN ROAD

IN YOLO COUNTY NEAR BROOKS FROM  0.2
KM WEST OF WINTUN ROAD TO COUNTY ROAD
21A

IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO FROM
0.6 KM WEST OF ROUTE 80 AND 50
SEPARATION TO 0.4 KM EAST OF

Description 

RESURFACE ASPHALT CONCRETE OVERLAY

WIDEN AND RESURFACE

REPLACE BRIDGE CONTROL HOUSES

WIDEN EXISTING ROADWAY

DIGOUTS AND CHIP SEAL

GRIND PORTLAND CEMENT CONCRETE

Type Of Work
TEICHERT CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

TABER CONSTRUCTION COMPANY

BALDWIN CONTRACTING COMPANY
INC

WESTERN STATES SURFACING INC

C C MYERS INC

Contractor

SACRAMENTO CA 95851

RANCHO CORDOVA CA 95742

MARTINEZ CA 94553

MARYSVILLE CA 95901

MODESTO CA 953524770

RANCHO CORDOVA CA 957412948

(916)386-6800

(916)852-1911

(925)682-6133

(530)742-5141

(209)525-9065

(916)635-9370

BEHVAND, MORTEZA

SMITH, GLEN

EISSA, SAMI

RIVERA, FERNANDO

GHASSEMI, MOHSSEN

OKPALA, MESHACK

Resident
Engineer

(916)799-3376

(916)263-4919

(916)263-4929

(530)822-4332

(916)263-5648

(961)263-5620

 $1,999,986

 $450,671

 $4,098,685

 $11,677,521

 $863,664

 $10,593,587

Bid + CCOs

 $1,541,862

 $0

 $0

 $13,081,565

 $756,603

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/11/05

06/03/05

07/18/05

02/18/03

02/23/05

07/25/05

Awarded

05/23/05

06/17/05

07/28/05

02/26/03

03/03/05

08/08/05

Approved

09/07/05

10/12/05

09/06/05

Est Comp

 82%

 0%

 0%

 0%

 77%

 0%

%Time

 77%

 0%

 0%

 0%

 87%

 0%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

03-2M0904

03-4C3004

03-437204

03-1A46U4

03-2M0504

03-0A8404

Contract 

  

ACST-P160-(020)

ACST-S160-(021)

ACST-P099-(444)

  

ACIM-305 -(046)

  

PH-P160-(020)

P-S160-(021)

TP-P099-(444)

  

  

  

  

  

HP21-5918-(048)

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 15144

3174 LUYUNG DRIVE STE 3

P O BOX 1309

4509 SKYWAY DR

P O BOX 4770

P O BOX 2948

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

555A W. ONSTOTT RD

3951 PERFORMANCE DR.,
STE E

3951 PERFORMANCE
DRIVE, SUITE E

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

 $0 $138,926,212 $221,780,382

03-YOL-80-2.6/2.7

03-YOL-80-6.4/11.3

03-YOL-80-/.4

03-YOL-275-13.0/13.1

03-YUB-70-9.4/13.6

03-YUB-5715-/0

Fed Aid

HE11

HA22

HA22

HA21

HB1

HA12

Pgm Code
IN YOLO COUNTY IN AND NEAR DAVIS AT
MACE BOULEVARD OVERCROSSING

IN YOLO COUNTY IN AND NEAR WEST
SACRAMENTO AT VARIOUS LOCATIONS

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO AT
TOWER BRIDGE

IN YUBA COUNTY IN OLIVEHURST AND
LINDA FROM 0.3 KM NORTH OF OLIVEHURST
AVENUE OVERCROSSING TO YUBA RIVER
BRIDGE

IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

CONSTRUCT PARK AND RIDE

GRIND AND ASPHALT CONCRETE OVERLAY

REHABILITATION EXISTING HIGHWAY

BRIDGE DECK REHABILITATION

WIDEN SHOULDERS

REMODEL MAINTENANCE STATIONS

Type Of Work
VINTAGE PAVING CO INC

DE SILVA GATES CONSTRUCTION

BAUMAN LANDSCAPE INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

GRANITE CONSTRUCTION COMPANY

ALLEN L BENDER INC

Contractor

WINTERS CA 95694

DUBLIN CA 94568

RICHMOND CA 94801

BENICIA CA 94510

WATSONVILLE CA 950775085

WEST SACRAMENTO CA 95691

(530)795-0132

(925)829-9220

(510)236-1212

(707)746-8028

(831)724-1011

(916)372-2190

SAGER, JANET

KIBUNGUCHY, H.

DONGO, JOSEPH

SCOTT, JEFF

GEESEY, DUANE

BROOK, BILL

Resident
Engineer

(916)263-4912

(916)373-3328

(916)263-5645

(916)263-4931

(530)682-6700

(530)822-4332

 $1,189,961

 $7,468,560

 $3,058,608

 $1,477,541

 $883,800

 $11,533,768

Bid + CCOs

 $1,213,146

 $4,128,458

 $2,630,880

 $35,910

 $462,530

 $3,429,447

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
03/28/02

11/01/04

12/05/02

06/21/05

08/17/04

10/27/04

Awarded

04/08/02

11/17/04

12/23/02

06/30/05

08/30/04

11/08/04

Approved

10/21/05

11/07/05

04/21/05

11/15/05

10/27/05

01/04/07

Est Comp

 95%

 58%

 81%

 31%

 60%

 36%

%Time

 99%

 55%

 82%

 2%

 52%

 30%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-368414

03-1A9304

03-1A8904

03-0C5004

03-4C1304

03-0A29U4

Contract 

ACIM-080 -(337)

ACIM-080 -(344)

ACIM-X113-(027)

ACST-P275-(004)

ACST-P070-(086)

  

CML-5238-(032)

  

  

P-P275-(004)

PH-P070-(086)

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 461

P O BOX 2909

115 BROOKSIDE DRIVE

3701 MALLARD DRIVE

P O BOX 50085

2798 INDUSTRIAL BLVD

3855 NORTH FREEWAY
BLVD, STE 120

3380 INDUSTRIAL
BLVD., #102

3951 PERFORMANCE
DRIVE, SUITE E

3855 NORTH FREEWAY
BLVD., STE. 120

555A WEST ONSTOTT
ROAD

5555 WEST ONSTOTT
ROAD

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA
95691

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan



03-1C3704

03-1E2504

03-3C1504

03-2M1404

03-1M4404

03-0C0514

03-2M0304

03-3C6604

03-402304

03-1M3504

03-2M0204

03-3A2604

03-4C8804

03-3C9304

03-291014

03-375604

03-0A6004

03-1A8014

03-1C5804

03-0E8904

03-0E1604

03-0A9104

Contract

03-BUT-32-6.2/6.6

03-BUT-70-12.5/0

03-BUT-70-41.1/48.1

03-COL-5-8.0/9.8

03-COL-20-30.6/

03-COL-20-32.8/33.1

03-ED-89-/8.5

03-ED-193-.3/.7

03-GLE-32-4.8/5.9

03-GLE-32-/0

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

03-NEV-80-18.8/0

03-NEV-80-60.6/63.5

03-NEV-267-/2.8

03-PLA-80-1.4/2.6

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-PLA-193-4.0/4.3

03-PLA-267-6.7/7.3

03-SAC-5-1.0/26.9

03-SAC-5-16.1/26.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-1A1814

03-4C7504

03-2C9104

03-4416U4

03-4C1204

03-2A8304

03-4C5104

03-397404

03-2M0904

03-437204

03-4C3004

03-1A46U4

03-2M0504

03-0A8404

03-368414

03-1A9304

03-1A8904

03-0C5004

03-4C1304

03-0A29U4

Contract

03-SAC-5-21.8/23.8

03-SAC-5-22.5/0

03-SAC-5-32.8/0

03-SAC-50-12.2/23.1

03-SAC-51-2.6/3

03-SAC-80-.4/11.1

03-SAC-99-19.6/19.8

03-SAC-99-20.6/21.3

03-SAC-99-32.1/36.8

03-SAC-160-5.9/20.9

03-SAC-160-4.1/0

03-SUT-99-22.6/28.6

03-YOL-16-19.0/28

03-YOL-50-/3.1

03-YOL-80-2.6/2.7

03-YOL-80-6.4/11.3

03-YOL-80-/.4

03-YOL-275-13.0/13.1

03-YUB-70-9.4/13.6

03-YUB-5715-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index



03

District

 $490,941

Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $221,780,382  $138,926,212

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $133,309,879

 $33,978,975

 $34,416,946

 $20,074,581

 Bid + CCO

 $70,985,174

 $33,717,038

 $25,277,594

 $8,946,405

 Work Comp

District Total:

Work completed this Period:  $490,941

-I-

-F-

-S-

-SH-
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